
 
 

 

SR 400 Collector-Distributor (CD) Lanes System 
 

SCHEDULE 

Right of Way Acquisition 

GDOT is currently acquiring required property for project P.I. # 721850- and will complete acquisition by June 30, 

2016.  

Procurement Phase 

A shortlist of four teams to submit proposals on the project was announced on February 13, 2015.  

AWH Roadbuilders, LLC 

Contractors: Archer Western Contractors LLC and Hubbard Construction  

Engineer: Parsons  

 

Dragados-Flatiron-Prince JV 

Contractors: Dragados USA Inc, Flat Iron Constructors Inc, Prince 

Engineers: Figg Bridge Engineering, Stantec Consulting Services Inc  

 

North Perimeter Contractors 

Contractor: Ferrovial Agroman US Corp 

Engineers: The Louis Berger Group Inc, Neel-Shaffer  

 

Skanska/Balfour Beatty, a Joint Venture 

Contractors: Skanska, Balfour Beatty Infrastructure Inc 

Engineer: Atkins  

 The selected team will finance a portion of the project cost during the construction period and will be paid 

back over a period of years after construction is complete.  

 The final Request for Proposals (RFP) was issued to the shortlisted teams on July 8, 2015.  

 The shortlisted teams will submit proposals on September 25, 2015.  

 P3 Public Hearings will be held to present the executive summaries of the proposals.  

 

October 20, 2015 

St. Jude Catholic Church, Ministry Hall 

7171 Glenridge Drive 

Sandy Springs, GA 30328 (Fulton County) 

11 am to 1 pm & 5 pm to 7 pm 

 

October 22, 2015 

Dunwoody Baptist Church Gymnasium 

http://www.dot.ga.gov/


 

 

Visit us on Facebook or Twitter. 

1445 Mt. Vernon Road 

Dunwoody, GA 30338 (DeKalb County) 

11 am to 1 pm & 5 pm to 7 pm 

 The Best Value Proposal and selected Developer team will be announced on December 10, 2015. 

 Financial Close with the Developer is anticipated to occur in April 2016. 

  

Final Design/Construction Phaserocurement Phase 

 The Developer is anticipated to receive Notice to Proceed with Final Design in April 2016.  

 Construction is anticipated to begin in late 2016/early 2017. 

 Construction is anticipated to be complete by Spring 2020.  

 

http://www.facebook.com/GeorgiaDOT
http://twitter.com/gadeptoftrans
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